
fKSFfjl VB/l-70 Supe SDMS DocumentlD

[l« Ĵj Phase 1 \ 2021515
• ie JL«_.. f* - Denver, Colorado Task Order # 0014
Uo Army UOrpS

Off Engineers* Rapid Response/Project Resources Inc.

Original T.O Cost $ 20,000.00

Modifications: (3) $ 3,230,030.21
Current T.O. Cost $ 3,250,030.21

Original Fee: @6.54% $ 1,308.41
Modification Fee: @ 6.24% $ 189,297.76
Total Fee: $ 190,606.17

Current T.O.Funds: $ 3,059,424.04

Subcontracts: (Fixed Price)
1) None

* Current T.O.Funds: $ 3,059,424.04
Site Costs to date: $ 3,040,133.91
Site Funds A vailable: | $ 1 9,290. 1 3 |

* Excludes: Fee, Fixed Price Subcontracts

CosfS to Date Ph 1: (Fee Excluded)
Indirect Costs: 28% $ 845,404.56
Direct Costs: 72% $ 2,194,729.35

$ 3,040,133.91
This week:
Indirect Costs: 66% $ 59,844.67
Direct Costs: 34% $ 30,800.55

$ 90,645.22

Daily Burn Rate: (Raw, 4 WeekAvg)
Indirect Costs: $ 2,971.77
Direct Costs: $ 7,128.33

~$ 10,100.10
"Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: | N/A |

Weekly Budget Summary #37

Jcontract* DACA45-01-D-0001 _. iQ. . ̂  Costs Thru:

Award Date 18-Jul-03 PUBLIC 4/2/2004

StartDate 21-Jul-03 DOCUMENT
Completion: 31-Jul-04

Page 1 of 4

Budget Summary:
Task:

Indirect Costs:
Site Visit
Construction Work Plan
LMobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro] Close-Out
City Of Denver Comm Hlth
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Exca\
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bit
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Original Budget

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 16,252.37
$

Current Budget This Week Cost to Date

$ 6,713.79
$ 9,693.21
$ 39,064.90
$ 328,101.21
$ 96,284.72
$ 25,889.33
$ 16,252.37
$ 44,830.21

$
$
$ (146.64)
$ 7,645.17
$ 7,515.93
$
$
$ 44,830.21

$ 6,119.68
$ 13,314.30
$ 83,978.11
$ 439,128.51
$ 248,917.20
$ 9,116.55
$
$ 44,830.21

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 1,163,262.06

$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

$ 21,629.59
$ 66,642.87
$ 488,699.79
$ 451,021.55
$ 37,852.34
$ 340,054.50
$ 309,004.23
$ 292,607.23
$ 299,305.94
$ 57,756.70
$ 63,182.30
$ 9,714.54
$ 50,972.91
$ 3,964.63
$ 185.18

Rounding Adjustment
Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 190,606.17
$ 3,250,030.21

$
$ (7,704.90)
$ 7,709.19
$ 5,062.04
$
$ 13,156.02
$ 8,693.21
$ 798.19
$ 689.89
$ 585.00
$ 225.01

$
$ 245.25
$ 1,341.71
$
$ (0.06)
$ 16,192.00
$ 106,837.22

$ 67,214.09
$ 134,634.33
$ 421,910.89
$ 229,578.46
$ 17,222.68
$ 660,530.78
$ 245,471.57
$ 25,626.06
$ 101,645.68
$ 7,446.55
$ 100,752.17

$
$ 128,523.54
$ 51,086.43
$ 3,087.75
$ (1631
$ 190,606.17
$ 3,230,740.08

Remarks:
1 ) Began Transition to Cross-over Contract 1 Apr 04
2) All Daily Costs now being tracked under the Cross-over Contract.
3) Charged Off Mod 1b Fee. Charged Off City Of Denver Comm Health Subcontract.
4) Held $5k to complete Sod on remaining sites (approx 5).
5) Held $15k to cover Task Order #14, Close-out Costs and complete Final report.
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US Army Corps
of Engineers*

3/26/2004 $ 1,698,593.1'

Date Labor
3/27/2004 $ 343.9E
3/28/2004 $
3/29/2004 $ 10,122.47
3/30/2004 $ 11,443.96
3/31/2004 $ 10.633.7J
4/1/2004 $ 344. H
4/2/2004 $ (15.084.9C

This Week $ 17.803.4C
To Date $ 1. 716,396.6

VB/l-70 Superfund Site

Phase I
Denver, Colorado Task Order $001 4

Rapid Response/Project Resources Inc.

3 $ 241,767.66

Per Diem
I $ 657.18

$ 657.18
' $ 1,364.40
1 $ 1,501.30
) $ 1,432.37
1 $ 634.50
J} $ 1,269.00
J $ 7,515.93
2 $ 249,283.59

$ 341.446.68

Equipment

$ 1
$
$

,786.35
329.36
561.05

$ 2,481.56
$ 2
$

,137.51
34.88

$
$ 7,330.71
$ 348,777.39

Weekly Cost by Category

Weekly Cost Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date 21-Jul-03
Completion: 31-Jul-04

$ 391,029.40 $ 260,310.63 $ 16,341.79 $ 174,414.17

Material Subcontracts
$ 104.63 $
$ 104.63 $
$ (1,769.87) $ 55,203.01
$ 5,230.44 $
$ (877.67) $
$ - $
$ - $
$ 2,792.16 $ 55,203.01
$ 393,821.56 $ 315,513.64

Analytical Fee Daily T

$ - $
$ - $
$ - $ 16,
$ - $
$ - $
$ - $
$ - $
$ $ 16,

$ 2,8
$ 1,0

192.00 $ 81,6
$ 20,6
$ 13,3

- $ 1,0
$ (13,8

192.00 $ 106,8
$ 16,341.79 $ 190.606.17 $3,230,7

D Labor

• Per Diem
D Equipment
D Material

• Subcontracts
D Analytical

10% 1%

Cost to Date by Category

/57%

Q Labor

O Per Diem

D Equipment
D Material

• Subcontracts
D Analytical

#37

Costs Thru:

4/2/2004

Page 2 of 4

$ 3,123,903.52

otal Total Phase II
92.14 $ 3,126,795.66
91.17 $ 3,127,886.83
73.06 $ 3,209,559.89
57.28 $ 3,230,217.17
26.00 $ 3,243,543.17
13.52 $ 3,244,556.69
15.93) $ 3,230,740.76
37.24
40.76

VB/l-70 Superfund Site
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* 4 per. Mov.



ffiSFjl VB/l-70 Superfund Site

• •« « j*~__~ Denver, Colorado Task Order # 0014us Army corps
Of Engineers* Rapid Response/Project Resources Inc.

*

"

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals:
Fee

City Of Denver Comm Hlth

Weekly Bijdget Summary #37

Completed To Date Costs Thru:

166 4/2/2004

6
Page 3 of 4

To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

Completed
2003 133
2004 33

$ 6,119.68
$ 13,314.30
$ 83,978.11
$ 439,128.51
$ 248,917.20
$ 9,116.55
$
$ 800.574.35

$ 36.87
$ 80.21
$ 505.89
$ 2,645.35
$ 1,499.50
$ 54.92
$
$ 4,822.74

$
$
$ (146.64)
$ 7,645.17
$ 7,515.93
$
$
$ 15,014.46

$
$
$ (24.44)
$ 1,274.20
$ 1,252.66
$
$
$ 2,502.41

$ 67,214.09
$ 134,634.33
$ 421,910.89
$ 229,578.46
$ 17,222.68
$ 660,530.78
$ 245,471.57
$ 25,626.06
$ 101,645.68
$ 7,446.55
$ 100,752.17
$
$ 128,523.54
$ 51,086.43
$ 3,087.75
$ 2,194,730.98

$ 404.90
$ 811.05
$ 2,541.63
$ 1,383.00
$ 103.75
$ 3,979.10
$ 1,478.74
$ 154.37
$ 612.32
$ 44.86
$ 606.94
$
$ 774.24
$ 307.75
$ 18.60
$ 13,221.27

$
$ (7,704.90)
$ 7,709.19
$ 5,062.04

$
$ 13,156.02
$ 8,693.21
$ 798.19
$ 689.89
$ 585.00
$ 225.01
$
$ 245.25
$ 1,341.71

$
$ 30,800.61

$
$ (1,284.15)
$ 1,284.87
$ 843.67
$
$ 2,192.67
$ 1,448.87
$ 133.03
$ 114.98
$ 97.50
$ 37.50
$
$ 40.88
$ 223.62

$
$ 5,133.44

$ 2,995,305.33 $ 18,044.01 $ 45,815.07 $ 7,635.85
$ 190,606.17 $ 1,148.23 $ 16,192.00 $ 1,148.23
$ 3,185,911.50
$ 44,830.21

$ 19,192.24 $ 62,007.07 $ 8,784.08

166

$ 3,230,741.71
** City Of Denver Comm Hlth Prog costs not included in unit averages.
* Fee Prorated across 166 Sites Completed to date



f|ppjPv{| VB/l-70 Superfund Site

US Arnw Corns Denver, Colorado Task Order # 0014

Of Engineers* Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
City Of Denver Comm Hlth
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:

Current Budget Cost to Date Remaining

$ 6,713.79
$ 9,693.21
$ 39,064.90
$ 328,101.21
$ 96,284.72
$ 25,889.33
$ 16,252.37
$ 44,830.21
$ 566,829.74

$ 6,119.68
$ 13,314.30
$ 83,978.11
$ 439,128.51
$ 248,917.20
$ 9,116.55
$
$ 44,830.21
$ 845,404.56

$ 594.11
$ (3,621.09)
$ (44,913.21)
$ (111,027.30)
$ 11 52,632.481
$ 16,772.78
$ 16,252.37

$
$ (278,574.82)

Weekly Budget Summary

Contract* DACA45-01-D-0001

Award Date 18-Jul-03
Start Date: 21-Jul-03
Completion: 31-Jul-04

Dly Burn Rate
4 Week Avg

#37

Costs Thru:

4/2/2004

Page 4 of 4

Duration

$
$
$ 298.93
$ 1,523.05
$ 1,120.62
$ 29.17
$

$ 2,971.77

N/A
N/A
N/A
N/A
N/A
N/A
N/A
LS

Est to Compl

$
$
$
$
$
$
$ 15,000.00
$
$ 15,000.00

Variance

$ 594.11
$ (3,621.09)
$ (44,913.21)
$ (111,027.30)
$ (152,632.48)
$ 16,772.78
$ 1,252.37
$
$ (293,574.82)

$ 21,629.59
$ 66,642.87
$ 488,699.79
$ 451,021.55
$ 37,852.34
$ 340,054.50
$ 309,004.23
$ 292,607.23
$ 299,305.94
$ 57,756.70
$ 63,182.30
$ 9,714.54
$ 50,972.91
$ 3,964.63
$ 185.18
$ 2,492,594.30

$ 67,214.09
$ 134,634.33
$ 421,910.89
$ 229,578.46
$ 17,222.68
$ 660,530.78
$ 245,471.57
$ 25,626.06
$ 101,645.68
$ 7,446.55
$ 100,752.17
$
$ 128,523.54
$ 51,086.43
$ 3,087.75
$ 2,194,730.98

$ (45,584.501
$ (67,991.46)
$ 66,788.90
$ 221,443.09
$ 20,629.66
$ (320,476.281
$ 63,532.66
$ 266,981.17
$ 197,660.26
$ 50,310.15
$ (37,569.87)
$ 9,714.54
$ (77,550.631
$ (47,121.80)
$ (2,902.571
$ 297,863.32

$ 39.36
$ 567.10
$ 1,199.90
$ 984.71
$ 84.50
$ 2,403.01
$ 1,288.42
$ 206.00
$ 140.04
$ 20.89
$ 17.34
$

$ 45.12
$ 131.94
$

$ 7,128.33

N/A
N/A
N/A
N/A
N/A
N/A
LS
N/A
N/A
N/A
N/A
0

N/A
N/A
N/A

$
$
$
$
$
$
$ 5,000.00
$
$
$
$
$
$
$

$
$ 5,000.00

$ (45,584.50)
$ (67,991.46)
$ 66,788.90
$ 221,443.09
$ 20,629.66
$ (320,476.28)
$ 58,532.66
$ 266,981.17
$ 197,660.26
$ 50,310.15
$ (37,569.87)
$ 9,714.54
$ (77,550.63)
$ (47,121.80)
$ (2,902.57)
$ 292,863.32

Fee
Totals

$ 190,606.17
$ 3,250,030.21

$ 190,606.17
$ 3,230,741.71

$
$ 19,288.50 $ 10,100.10

$
$ 20,000.00

$
$ (711.50)



Project Resources 1m Current Week's Costs by Type

Tnk-tac

003 Mob/Crew Rotation

005 Site Coordination

006 Removal

007 T&D

009 Restoration(Bckfill)

010 Post-Const Maint.

011 Site Coord Follow-up

013 Site Admin/lndirects

014 Lodging/Per Dim

018 Community Air Mon.

091 City of Denver

09B Sod & Seed

09C Garden & Flower Bed

09D Misc Restoration

100 Fee

19 Fuel.Oil.Mlsc Fid Su "

Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended

$0.00 ($146.64) ( $ 1 4 6 . 6 4 ) "

($7,823.73) $30.38 $88.46 ($7 ,704 .90)

$6,166.65 $1,542.53 $7,709.19

$4,179.92 ($467.89) ($3,150.00) $4 ,500 .00 , $5,062.03

$8 ,646 .45 $2,601.00 $1,908.56 ' ' $13,156.01

$585.00 $585.00
1

$225.00 $225.00

$5,047.82 $2,370.35 $226.99 $7,645.16

$7,515.93 $7,515.93

$245.25 $245.25

$44,830.21 $0.00 $44,830.21

$1,586.32 $784.08 $450.00 $5,872.80 $8,693.20

$798.19 $798.19

$689.88 $689.88

$16,192.00 $16,192.00

$1,341.71 $1,341.71

$17,803.43 $7,515.93 $7,330.70 $2,792.15 $55,203.01 $0.00 $16,192.00 $106,837.23

1

Saturday, April 03.2004 Page 1 of 1
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V P inject Resonrcesliu JTD Costs by Type

Ink

001

002

003

004

005

006

007

008

009

010

011

013

014

015

018

020

091

099

09B

09C

090

100

•M Labor

Site Visit

Const. Work Plans

Mob/Crew Rotation

Site Set-up/Maint.

Site Coordination

Removal

T&D

Sampling & Analysis

Restoration(Bckfill)

Post-Const Maint.

Site Coord Follow-up

Site Admin/lndirects

Lodging/Per Dim

Home Office

Community Air Mon.

Asarco Support

City of Denver

Non-Billable

Sod & Seed

Garden & Flower Bed

Misc Restoration

Fee

$3,

$13,

$41,

$37,

$117,

$360,

$172,

$448,

$5,

$95,

$309,

$9,

$2,

$75,

$22,

931.

163.

603.

783.

654.

292.

887.

$0.

201.

405.

564.

823.

116.

552.

$0.

627.

788.

43

36

49

45

58

28

23

00

98

74

03

19

55

79

00

83

62

19 Fuel.Oil.Misc Fid Su

Per Diem Equipment Materials

$366.39 $1

$42

$6,904.25 $18

$8,858.25 $8

$57,877.36 $3

$52,191.10

$84.38

$92,735.51 $119

$81.00 $1

$3,305.25 $1

$95,317.39 $33

$248,916.99

$4,837.50 $1

$534.96

$17,671.21 $11

$25

$8,379.09 $70

$51

,821.

$150.

,374.

,939.

,121.

,741.

$0.

$796.

,593.

,959.

,882.

,987.

,592.

$0.

,669.

,626.

,477 .

,086.

Subcontracts Analytical Other Fee

86
1I

94

59

18 -. $3,587.21

32

19

00 $4,500.00

50 $16,341.75

23

80

80

80

87 $122,092.88 . $0.00

$44,830.21 $0.00

00

16 $140,503.26

00

85
1

$190,606.17

35

Extended

$6,

$13,

$83,

$67,

$134,

$421,

$229,

$17,

$660,

$7,

$100,

$439,

$248,

$9,

$128,

$3,

$44,

$245,

$25,

$101,

$190,

$51,

119

314

978

214

634

910

578

222

530

446

752

128

916

116

523

087

830

$0

471

626

645

606

086

.67

.30

.08

.09

.14

.82

.33

.63

.71

.54

.08

.39

.99

.55

.24

.75

.21

.00

.47

.00

.56

.17

.35

Saturday, April 03, 2004 Page 1 of 2



Tuk-kB Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended

$1,716,396.53 $249,283.38 $348,777.24 $393,821.44 $315,513.56 $16,341.75 $0.00 $190,606.17 $3,230,740.07

Saturday, April 03.2004 Page 2 of 2


